SAVITRIBAI PHULE PUNE UNIVERSITY

ACTIVITY BOOK FOR

"Mahadiscom Website Automation using UiPath"

Submitted to the Department of Computer Engineering, SVCET, Rajuri, Pune, in partial fulfillment of the requirements for the

FINAL YEAR OF COMPUTER ENGINEERING

Group Id : 002

DEPARTMENT OF COMPUTER ENGINEERING

SAHYADRI VALLEY COLLEGE OF ENGINEERING & TECHNOLOGY, RAJURI, PUNE (2024-2025)

Title Page

1. **Name of Student** : Khopade Manish Jeevan
   Ghangale Sangram Bharat
   Punde Vaishnavi Eknath
   Tikande Divya Dadapatil

2. **Branch** : Computer Engineering

3. **Academic Year** : 2024-25

4. **Activity Book** : 16/01/2025 – 12/03/2025

5. **Proposed Topic** : Mahadiscom Website Automation Using UiPath

Day & Date : Thursday 16/01/2025

📅 Day 1

Work Done: Finalized the project topic. Researched the MAHADISCOM website and identified tasks to automate (e.g., bill checking, data extraction).

Tools Used: Web browser, Notepad

Learnings: Understood the structure of the MAHADISCOM portal.

Challenges: Deciding which automation use case to pursue.

Next Steps: Start UiPath environment setup.

……

Day & Date : Friday 17/01/2025

📅 Day 2

Work Done: Installed UiPath Studio and Chrome extension. Created a new process in UiPath.

Tools Used: UiPath Studio

Learnings: Learned about UiPath user interface and project structure.

Challenges: Minor issues with Chrome extension activation.

Next Steps: Begin automation workflow.

Day & Date : Wednesday 22/01/2025

📅 Day 3

Work Done: Used *Open Browser* and *Navigate To* activities to open MAHADISCOM.

Tools Used: Open Browser, Navigate To

Learnings: Learned how to pass URLs dynamically.

Challenges: Browser loading delays.

Next Steps: Automate consumer number input

……

Day & Date : Thursday 23/01/2025

📅 Day 4

Work Done: Created a field to enter consumer number using *Type Into*.

Tools Used: Type Into, Click

Learnings: How selectors work in UiPath.

Challenges: Selector mismatch errors.

Next Steps: Refine selectors using UI Explorer.

Day & Date : Friday 24/01/2025

📅 Day 5

Work Done: Used UI Explorer to create reliable selectors. Added delays and retries.

Tools Used: UI Explorer, Delay

Learnings: Working with dynamic selectors and wildcards.

Challenges: Elements loading too slowly.

Next Steps: Automate the "Submit" button.

……

Day & Date : Wednesday 29/01/2025

📅 Day 6

Work Done: Automated clicking the "Submit" button and navigating to results page.

Tools Used: Click, Delay

Learnings: Handling navigation between pages.

Challenges: Page refresh resets form.

Next Steps: Extract bill data.

Day & Date : Thursday 30/01/2025

📅 Day 7

Work Done: Used *Get Text* to extract bill amount and due date.

Tools Used: Get Text, Assign

Learnings: Data scraping for single and multiple values.

Challenges: Text not readable due to CAPTCHA.

Next Steps: Decide how to handle CAPTCHA.

……

Day & Date : Friday 31/01/2025

📅 Day 8

Work Done: Researched CAPTCHA bypass options (manual vs 3rd-party).

Tools Used: Browser, Research

Learnings: CAPTCHA cannot be bypassed easily without cost.

Challenges: Automation stopped at CAPTCHA.

Next Steps: Add manual intervention step.

Day & Date : Wednesday 05/02/2025

📅 Day 9

Work Done: Added input dialog to manually enter CAPTCHA.

Tools Used: Input Dialog

Learnings: Semi-automated workflows using human input.

Challenges: Slows down automation slightly.

Next Steps: Download bill.

……

Day & Date : Thursday 06/02/2025

📅 Day 10

Work Done: Automated bill download using *Click* and *Send Hotkey* (Ctrl+S).

Tools Used: Click, Send Hotkey

Learnings: File download automation.

Challenges: File Save dialog handling.

Next Steps: Save PDF to folder

Day & Date : Friday 07/02/2025

📅 Day 11

Work Done: Created folder structure to store downloaded PDFs.

Tools Used: Path Exists, Create Directory

Learnings: File and folder automation.

Challenges: Folder path issues.

Next Steps: Record downloaded bill details.

……

Day & Date : Wednesday 12/02/2025

📅 Day 12

Work Done: Created Excel log of consumer numbers and bill amounts.

Tools Used: Excel Application Scope, Write Range

Learnings: Writing to Excel using UiPath.

Challenges: Excel file locks.

Next Steps: Add email functionality.

Day & Date : Thursday 13/02/2025

📅 Day 13

Work Done: Sent test emails with bill info using SMTP.

Tools Used: Send SMTP Mail Message

Learnings: Sending automated emails.

Challenges: SMTP settings config.

Next Steps: Schedule automation.

……

Day & Date : Friday 14/02/2025

📅 Day 14

Work Done: Used *Delay Until* and *Repeat Every* to simulate scheduling.

Tools Used: Delay, Repeat

Learnings: Time-based automation.

Challenges: Not as effective without Orchestrator.

Next Steps: Prepare for Orchestrator deployment.

Day & Date : Wednesday 19/02/2025

📅 Day 15

Work Done: Explored UiPath Orchestrator basics.

Tools Used: UiPath Orchestrator (Web)

Learnings: How to deploy, run, and schedule processes remotely.

Challenges: Setup time.

Next Steps: Upload project to Orchestrator

……

Day & Date : Thursday 20/02/2025

📅 Day 16

Work Done: Published the project to Orchestrator and created a process.

Tools Used: Orchestrator, UiPath Assistant

Learnings: Managing jobs and logs.

Challenges: Authentication and machine setup.

Next Steps: Monitor process

Day & Date : Friday 21/02/2025

📅 Day 17

Work Done: Monitored jobs, reviewed logs, and handled failed runs.

Tools Used: Logs, Orchestrator Dashboard

Learnings: Error logging and alerts.

Challenges: Debugging from logs.

Next Steps: Add retry mechanism.

……

Day & Date : Wednesday 26/02/2025

📅 Day 18

Work Done: Added *Retry Scope* for network-related failures.

Tools Used: Retry Scope

Learnings: Error handling in UiPath.

Challenges: Setting correct conditions.

Next Steps: Finalize workflow.

Day & Date : Thursday 27/02/2025

📅 Day 19

Work Done: Cleaned up project files, added comments.

Tools Used: Annotations

Learnings: Importance of documentation.

Challenges: None

Next Steps: Create flowchart.

……

Day & Date : Friday 28/02/2025

📅 Day 20

Work Done: Created flowchart of the full automation.

Tools Used: Draw.io / UiPath Workflow

Learnings: Visualizing process flow.

Challenges: Making it readable.

Next Steps: Write final report

Day & Date : Wednesday 05/03/2025

📅 Day 21

Work Done: Drafted project report with screenshots.

Tools Used: MS Word

Learnings: Structuring technical documentation.

Challenges: Image formatting.

Next Steps: Add summary and challenges section.

……

Day & Date : Thursday 06/03/2025

📅 Day 22

Work Done: Completed report and added conclusion, limitations, and future scope.

Tools Used: MS Word

Learnings: Reporting best practices.

Challenges: Time management.

Next Steps: Create presentation

Day & Date : Friday 07/03/2025

📅 Day 23

Work Done: Created PowerPoint presentation for project demo.

Tools Used: MS PowerPoint

Learnings: Slide design and storytelling.

Challenges: Keeping slides concise.

Next Steps: Final review

……

Day & Date : Wednesday 12/03/2025

📅 Day 24

Work Done: Conducted dry-run of demo. Fixed minor bugs. Prepared for submission.

Tools Used: UiPath, PowerPoint

Learnings: End-to-end execution and presentation.

Challenges: Last-minute fixes.

Next Steps: Submit and present project